### STATUS OF THE COMBINED CYCLE ENGINE RIG

Status for the past year is provided of the turbine-based Combined-Cycle Engine (CCE) Rig for the hypersonic project. As part of the first stage propulsion of a two-stage-to-orbit vehicle concept, this engine rig is designed with a common inlet that supplies flow to a turbine engine and a dual-mode ramjet / scramjet engine in an over/under configuration. At Mach 4 the inlet has variable geometry to switch the airflow from the turbine to the ramjet / scramjet engine. This process is known as inlet mode-transition. In addition to investigating inlet aspects of mode transition, the rig will allow testing of turbine and scramjet systems later in the test series. Fully closing the splitter cowl "cocoons" the turbine engine and increases airflow to the scramjet duct. The CCE Rig will be a testbed to investigate integrated propulsion system and controls technology objectives. Four phases of testing are planned to 1) characterize the dual inlet database, 2) collect inlet dynamics using system identification techniques, 3) implement an inlet control to demonstrate mode-transition scenarios and 4) demonstrate integrated inlet/turbine engine operation through mode-transition. Status of the test planning and preparation activities is summarized with background on the inlet design and small-scale testing, analytical CFD predictions and some details of the large-scale hardware. The final stages of fabrication are underway.



# Hypersonics Project Status of the Combined Cycle Engine Rig

Dave Saunders John Slater Vance Dippold






## Outline: CCE ModeX Aero. Research / Test Planning




- Questions: what, how, when, who, why?
- Background: Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



## What is CCE mode transition?



Combined Cycle Engine mode transition is a research and demonstration project to show high propulsion performance can be maintained while transitioning between a turbine engine and a dual mode ram/scramjet



- Inlet Objective: Provide a controllable dual-flowpath inlet testbed suitable for mode transition research. Includes an inlet performance and operability database.
- Controls Objective: Characterize dynamics and develop a smooth mode transition control through one or more scenarios that maintain propulsion performance.
- Engine Objective: Demonstrate transition with operational engines, (turbine engine is funded).

### How will CCE mode transition be done?




 CCE Mode transition is a time sequence between complex propulsion components. Elements are tied together with controls and large-scale testing in a supersonic wind tunnel.


### Propulsion Elements and components


Target Design: M7 TSTO booster stage – non-fuel specific

Near term focus on inlet and control through mode transition

- Mid term: turbine engine
- Far term: scramjet (currently unfunded)
- Inlet Designed with 2D tools
  - TechLand M5 SBIR study
  - Interaction with NASA for M7 design, M4 mode transition speeds
  - · Small-scale inlet testing
- Wide range, High Mach turbine integration
  - CCE turbine modified by Williams (WJ-38-15 heritage)
- Scramjet combustor
  - Original design was rectangular for wide hypersonic Mach range
  - Modified for compatibility with ATK round combustor (reduced cap)
- Nozzle
  - Conceptually compatible with dual flow
  - Focused on turbine exit
  - Spiritech design








## When will CCE mode transition be done?


Four+ phases - three year test program - cost dictated schedule

(1) Inlet Characterization – fiscal year '10.

Controls research – fiscal year '10 / '11.

- (2) System Identification (SysID)
- (3) Control Implementation
- (4) Engine Integration
  Turbofan *fiscal year '11 / '12.*Scramjet integration *TBD*








### Who: CCE Mode Transition Team





# Why is Large scale testing needed?




- Inlet: 1x1 SWT 'small-scale' [~1/7<sup>th</sup>] screening tests are not high quality for performance
  - Full mechanical geometry not possible
  - Fixed geometry ramps
  - Actuation through sidewalls causes flow leakage
  - Instrumentation limited, (i.e. 1.82" versus 12" Engine diameter)

### Controls: not possible in small-scale

- limited dynamic data
- lack of variable geometry
- dynamic scaling is difficult
- volumes could not be mimicked

### Engine:

- 1.821" High-Mach engine not available
- 1.2" diameter scramjet not representative




large-scale

## Why is Large scale testing needed?



### **Complexity:**

- Conceptual / aero. design from Nov. 2006 -- ref. NASA CR-2008-215215, (Techland Research).
- Mechanical Design: ATK as of 4/13/09




- Variable geometry:
  - > Rotating low-speed cowl for mode transition
  - > Variable Ramp for Mach Range matching
  - > Rotating high-speed cowl for Mach range matching
  - > Ten bleed compartments, individually metered
  - > Angle of attack, coldpipe/plug metering
- Configurations: vortex generators, bleed patterns, sidewalls, controls/engine integration

### Outline: CCE ModeX Aero. Research / Test Planning




- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary




## Background: TBCC Inlet Design

- High-speed: Mach 5 over/under
  - •(ref. NASA CR-2004-213122)
  - •(ref. Albertson/Emami/Trexler)




- Low-speed: supersonics / mixed comp. / bleed / visc.effect
  - Programs: YF-12 / XB-70 / NASP / SST>HSCT
- Integration: vehicle, turbofan, high-speed flowpath
- Mach 7 Hydrocarbon fueled Scramjet with Mach 4 transition from Turbine
- Historical recoveries / Flow splits / engine demand / mission
- Impact of CFD:
  - Visualize, Instrument, Test plan,
  - Design, Controls
- Small scale IMX tests



## **Background: Inlet performance**







## Inlet design: requirements for Mode Transition & Wide Mach range



Inlet design driven to complexity: Variable ramp, rotating cowls (2), and bleed compartments (9)








## 1x1 SWT screening results, 69 runs in two phases




Results discussed in JANNAF report,

"Inlet Mode Transition Screening Test for a TBCC propulsion system", Boston, 2008

Configurations / bleed






• M4 results:

good performance, popping behavior, distortion, Mode-transition (mode-x)

Off-design results: recovery

## 1x1 SWT screening results: mode-x scenario






Mass flow ratio, m2/m0|hs

### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



## Overview of CFD Effort from last year's FAP meeting



#### Objectives

- Provide analysis support of ground testing of the TBCC Inlet Mode Transition (IMX) concept.
- Enhance the understanding of the aerodynamics of inlet mode transition.
- Continue development of CFD tools for high-speed inlet analysis.

#### IMX-Small-Scale 1x1 SWT CFD Simulations

- Provided estimates of performance, flowfield visualization, and porous bleed characteristics prior and during the 1x1 SWT testing in 2007 (Lee, Slater, and Dippold).
- Post-test analysis of 1x1 SWT data (Run 35) to illustrate the flowfield and validate Wind-US CFD methods (Slater).
- Post-test analysis of 1x1SWT data (Run 35) to validate BCFD (Boeing).


### IMX-Large-Scale 10x10 SWT CFD Simulations

- Pre-test analysis of portions of the test matrix to provide visualization of the flowfield, estimations of performance, and effectiveness of porous bleed (Boeing).
- Pre-test analysis of the high-speed flowpath and isolator performance (Dippold).
- Estimation of flowfield sensitivities with respect to variations in low-speed ramp angle and back-pressure for development of inlet controls (Slater, Boeing).

CFD studies highlighted in bold are those discussed at last FAP meeting...

## Low – speed flowpath CFD (Slater)








## Back-pressured CFD Study: Performance 'Cane' Curves

NASA

- Low-Speed Inlet Performance
- 1x1 SWT Run 21 bleed configurations
- Distortion from CFD is high
- New modeling for bleed plenum b.c.'s
- Bleed A7 seems best for LIMX








# High speed flowpath, Cowl Rotation (Dippold) Low-speed closed




**Mach Contours Through HS Flowpath - No Backpressure** 



- Significant corner flow separation observed for +2 to -6 HS cowl angles
- Minor flow separation observed for -9 and -11 HS cowl rotation angles

# High speed flowpath (Dippold) Surface Pressure and Schlieren Plots: -5° Cowl





Dashed vertical lines denote isolator region

### Sample of Boeing's CFD for CCE-LIMX


NASA

21

Engineering, Operations & Technology | Boeing Research & Technology

David Witte coordinates Boeing's CFD efforts


**Platform Performance Technology** 



### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



## CCE Mode-X: overall test plan



### Four+ phases – three year test program – cost dictated schedule

- Inlet Characterization *fiscal year '10.* 
  - Performance at Mach 4 and 3 design points
  - off-design mapping (Mach and Angle-of-attack)
  - inlet mode transitions scenarios
  - simulated engine mode transition sequences

Controls research and development – *fiscal year '10/ '11.* System Identification of inlet dynamics 2. Controls development and implementation 4. Engine Integration

Turbojet – fiscal year '11 / '12.

Limited life WI bypass turbojet

Representative mode transition sequence

Scramjet integration – funded through Critical Design Review


- Fabrication and Testing are Unfunded
- Tunnel dynamic pressure, q, and enthalpy, H,
  - covers lower envelope for hydrogen combustion
  - Requires tunnel enhancements for higher q, H, typical of endothermic hydrocarbons

### CCE Mode-X: Possible scenarios



### <u>Inlet Characterization – simulated engine mode transition sequences</u>


- Small-scale inlet test indicates:
  - Well behaved turbine flow characteristic during splitter cowl reduction.
  - Distortion and high-speed inlet operability await Large-scale tests.
- Time frame for mode transition and sequences will be investigated.
   Inlet transient timed to:
  - Turbine spool down: (balanced thrust transient)
  - Turbine inlet 'slammed shut': (thrust transient causes pinch)
  - Turbine synced for acceleration: (excess thrust transient)
  - High-speed flowpath operability constraints?
- Other transient effects that can be investigated in 10x10 SWT
  - Angle of attack changes, (low frequency)
  - Mach number changes, (low frequency)
- Understand inlet dynamics for basic inlet control
  - Normal shock / bypass
  - Bleed/cowl/ramp scheduling
  - Restart control, (lower priority)



### **Controls Tests for Inlet Mode Transition**




Control composed of four loops: [listed from inner to outer]



# CCE Mode-X: A typical tunnel run




<u>Turbojet Engine Integration -- Representative mode transition sequence</u>




# CCE Mode-X: inlet test plan

### <u>Test configurations – 6</u>


- Mode transition at Mach 4
- Mode transition at Mach 3.1
- Inlet performance at Mach 4, 3.5, 3.0, 2.5, 2.0
- 1. All bleed open
  - Develop bleed characteristics for bleed regions
- All bleed open, closed forward SW1 bleed
  - 3 vortex generator configurations
  - Constant bleed plenum pressure
- 3. Reduced bleed configuration
- 4. Cowl bleed only
- No bleed
- 6. Cowl lip variations
- > HS flowpath performance at select LS config.






## CCE Mode-X: HS inlet scenario





Mass flow




time, seconds

## CCE Mode-X: Inlet Milestone



**HYP.07.02.001** GRC/RTE: Inlet: Large scale (L-IMX) experiment to demonstrate mode transition. FY10 (!March, 2010)


- additional time required for design/fab of the model has delayed testing.



### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, why, how, when, who?
- Research Objectives
- Inlet Design / small-scale test results
- CFD predictions
- Test Planning
- Instrumentation
- Summary



## CCE Mode-X: inlet instrumentation




Figure 73A. - Sketch indicating locations of existing outboard Mach 5 Inlet expansion plate instrumentation.




Figure 58 - Sidewall surface static pressure instrumentation.


**Translating** 


Low-speed inlet AIP instrumentation (VIIPAR rake array) — statics(8), rakes(72), kulites®(40)

	ransang					
	Static	Rake	Probe	Kulite	Other	
High-Speed Inlet	179		2	14		
Low-Speed Inlet	242	120		17		
Low-Speed Throat	39	76				
Cold pipe	8					
Bleed Plenums					26	
TOTAL	468	196	2	31	26	-
Not included in count:	Expansion plate instrumentation					rakes(22)
	High-speed inlet isolator exit instrumentation					statics(8?), rakes(25)
	Bleed pipe instrumentation					statics(~60), rakes(?)

## CCE Mode-X: inlet instrumentation







# Combine Cycle Engine project / Large-scale Inlet Mode Transition A NASA-AF-NCHCCP Collaboration



### **Center Goals**

### (National Center for Hypersonic Combined Cycle Propulsion)

Focus Area 2: Benchmark data sets for RANS, hybrid LES/RANS, and LES models


- high- and low-frequency wall static and dynamic pressures
- flowfield rakes, mass flow measurements and schlieren.
- focus on second-generation hybrid LES/RANS numerical methods

Focus Area 3: Performance improvements and control of mode-transition

- control schemes for the turbine to ramjet transition
- actual turbine engine to be installed in the low speed flowpath

### Preliminary schedule:

- year 1: Collaboration of NASA and center teams, Inlet testing
- out years: Controls testing, turbine engine testing



CCE / LIMX = Combine Cycle Engine / Large-scale Inlet Mode Transition





## **CCE Mode-X October 1st Summary**



- A rational plan to address Combine Cycle Engine mode transition has been planned with fabrication underway and testing planned for early 2010.
- The 10x10 SWT provides a unique facility to address large-scale testing for this mode transition research and demonstration.
- Full-scale HiSTED-class turbines such as the modified WI WJ-38 has been incorporated. SLS Tests of Engine/ Nozzle planned late summer at WI. Plans are in place for integrated Mode-X testing with modified WJ-38 in 2011/12.
- The 10x10 SWT has tested large supersonic turbines like the J-85, TF-30 engines. The tunnel's maximum engine size is nominally a J-58,  $\sim$ 50" diameter engine.
- Turbine engine and high-speed propulsion expertise at NASA provides the depth and large facilities (10x10, 8x6 SWTs, 8'HTT and PSL) to address critical need for CCE mode transition research.

# BACK-UP



## CHARTS

- Objective statements
- Air-breathing propulsion modes
- Conceptual Geometry
- 1x1 IMX results (from JANNAF)
- Old test plan charts, (Techland has new ones)
- Mech. Design / Tunnel layouts
- Teaming: to date + NCHCCP / UVa
- Instrumentation conceptual layout
- Project charts (Suder) + issues from April, during Jim Pittman visit
- Recent fabrication issues
- Translating cowl
- Boeing CFD
- Distortion
- Ramp actuation redesign??
- 1x1 IMX High Speed video sequence (external, separate ppt file)

- •John's CFD charts for Bremen
- •Other test activities
  - •15x15 isolator
  - 1x1 plans / AFRL
  - bleed experiments
- •Isolator performance, Istar experience
- •10x10 control room and staffing


### Air-breathing Combined Cycle Propulsion Modes



		$\wedge$			$\langle \cdot \rangle$		
Vehicle	Flight	į \	<b>Propulsion</b>	Inlet	<i>i</i> `	Engine	Nozzle
Design	Conditions		Flowpath	Config.	į \	Aspects	Aspects
		! !			1 1		
				Low-speed	1 1		
TSTO	$\mathbf{M}_{ ext{inf}}$	2	TBCC	<ul><li>mixed/ext.</li></ul>	2	Turbine	Low-speed
		n	<ul> <li>overunder</li> </ul>	compression	1 2	• dry	• var.geom.
SSTO	Altitude	0	• cocooned	• Mach throat~	1.3	• afterburner	• ejection
	• q, Ttot, Po	.7		• var. geom.	į	• stall?	<ul><li>ext. burn</li></ul>
		<i>t</i>		• turning	t	• windmill ?	<ul> <li>tail rockets</li> </ul>
	Mstart ~2	<i>a</i> :	RBCC	- Inward	a	• fuel type -HC	
		9	• single	- Rect.	9		Scram
	Mtrans $\sim 4$	2	flowpath	- Axi.	2	Ram/Scram	• fixed?
	!	n -	_	• bleed	n	• Fuel stage ? \	• variable geo.
	Mstage ~ 7	<i>t</i>			<i>t</i>	• var. geom. ?	
		2		High-spd	2	• Mach ignite?	
	$AoA \sim 4^{\circ}$	e		• Mach throat ~	$\frac{1}{2}$ 1/2 M	I <sub>inf</sub> fuel type	
		P		• var. geom. ??		-circle	
	Yaw $\sim 0^{\circ}$	i i		<ul><li>turning</li></ul>			
	)	} /		- Inward	1/1	Beamed	
		\		- Rect.	i   !	•	
		i i		- Axi.			
CCE Design is a subset of mode variation				• isolator/bleed	1.1		92000
						2009_09_28_ 37	

#### Orientation for Mach 4 simulation in 10x10 SWT






#### Mach number / mode transition with shocks



## M = 7 low-speed closed.






Mode transition sequences

Variable geometry ramp inlet configurations.



## CCE-LIMX: Key model elements






Tunnel floor

Variable geometry in **Bold** 

## CCE – Large scale Inlet Mode Transition model






10x10 SWT Installation, original position

## TBCC-LIMX: instrumentation TechLand Research, In







(b). - Right sidewall.


Sidewall surface static pressure instrumentation.

## TBCC-LIMX: instrumentation











(b). - Cowl (interior).




## TBCC-LIMX: instrumentation TechLand Research, I





Low-speed inlet surface static pressure instrumentation.

## CCE LIMX translating high-speed cowl





60% increase in high speed capture for 'translation A'

From: CR-2008-215214

Possible high-speed cowl translation schedules.

## CCE LIMX translating high-speed cowl






125% increase in high speed capture for more aggressive translations

Possible high-speed cowl translation schedules.

### Vortex generator effects, (Boeing CFD)






VG Configuration

VG Configuration

VG Configuration

### **Baseline Configuration**






Orientation of vortex generators at station 173.987 (down stream view) Dimensions are presented in the CRD - Figure 27.

## Schlieren video showing buzz: IMX at Mach 4










### High Speed Schlieren from 1x1 SWT, IMX model







Nearly Unstarted due to back-pressure




**Initial Unstart** 



High-Speed Video at Mach 4


Unstart Transient -- 4000 frames/sec



Unstart near maximum bow wave extent



Shock collapse toward restart, but throat shows reversed flow!



Inlet restarted but flow mismatch will cause another unstart

#### STATUS OF THE COMBINED CYCLE ENGINE RIG

Status for the past year is provided of the turbine-based Combined-Cycle Engine (CCE) Rig for the hypersonic project. As part of the first stage propulsion of a two-stage-to-orbit vehicle concept, this engine rig is designed with a common inlet that supplies flow to a turbine engine and a dual-mode ramjet / scramjet engine in an over/under configuration. At Mach 4 the inlet has variable geometry to switch the airflow from the turbine to the ramjet / scramjet engine. This process is known as inlet mode-transition. In addition to investigating inlet aspects of mode transition, the rig will allow testing of turbine and scramjet systems later in the test series. Fully closing the splitter cowl "cocoons" the turbine engine and increases airflow to the scramjet duct. The CCE Rig will be a testbed to investigate integrated propulsion system and controls technology objectives. Four phases of testing are planned to 1) characterize the dual inlet database, 2) collect inlet dynamics using system identification techniques, 3) implement an inlet control to demonstrate mode-transition scenarios and 4) demonstrate integrated inlet/turbine engine operation through mode-transition. Status of the test planning and preparation activities is summarized with background on the inlet design and small-scale testing, analytical CFD predictions and some details of the large-scale hardware. The final stages of fabrication are underway.



# Hypersonics Project of the Combined Cycle Fi

Status of the Combined Cycle Engine Rig

Dave Saunders John Slater Vance Dippold






#### Outline: CCE ModeX Aero. Research / Test Planning




- Questions: what, how, when, who, why?
- Background: Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



#### What is CCE mode transition?



Combined Cycle Engine mode transition is a research and demonstration project to show high propulsion performance can be maintained while transitioning between a turbine engine and a dual mode ram/scramjet



- Inlet Objective: Provide a controllable dual-flowpath inlet testbed suitable for mode transition research. Includes an inlet performance and operability database.
- Controls Objective: Characterize dynamics and develop a smooth mode transition control through one or more scenarios that maintain propulsion performance.
- Engine Objective: Demonstrate transition with operational engines, (turbine engine is funded).

#### How will CCE mode transition be done?




 CCE Mode transition is a time sequence between complex propulsion components. Elements are tied together with controls and large-scale testing in a supersonic wind tunnel.


#### Propulsion Elements and components


Target Design: M7 TSTO booster stage – non-fuel specific

Near term focus on inlet and control through mode transition

- Mid term: turbine engine
- Far term: scramjet (currently unfunded)
- Inlet Designed with 2D tools
  - TechLand M5 SBIR study
  - Interaction with NASA for M7 design, M4 mode transition speeds
  - · Small-scale inlet testing
- Wide range, High Mach turbine integration
  - CCE turbine modified by Williams (WJ-38-15 heritage)
- Scramjet combustor
  - Original design was rectangular for wide hypersonic Mach range
  - Modified for compatibility with ATK round combustor (reduced cap)
- Nozzle
  - Conceptually compatible with dual flow
  - Focused on turbine exit
  - Spiritech design








#### When will CCE mode transition be done?


Four+ phases - three year test program - cost dictated schedule

(1) Inlet Characterization – fiscal year '10.

Controls research – fiscal year '10 / '11.

- (2) System Identification (SysID)
- (3) Control Implementation
- (4) Engine Integration
  Turbofan *fiscal year '11 / '12.*Scramjet integration *TBD*








#### Who: CCE Mode Transition Team





## Why is Large scale testing needed?




- Inlet: 1x1 SWT 'small-scale' [~1/7<sup>th</sup>] screening tests are not high quality for performance
  - Full mechanical geometry not possible
  - Fixed geometry ramps
  - Actuation through sidewalls causes flow leakage
  - Instrumentation limited, (i.e. 1.82" versus 12" Engine diameter)

#### Controls: not possible in small-scale

- limited dynamic data
- lack of variable geometry
- dynamic scaling is difficult
- volumes could not be mimicked

#### Engine:

- 1.821" High-Mach engine not available
- 1.2" diameter scramjet not representative




large-scale

## Why is Large scale testing needed?



#### **Complexity:**

- Conceptual / aero. design from Nov. 2006 -- ref. NASA CR-2008-215215, (Techland Research).
- Mechanical Design: ATK as of 4/13/09




- Variable geometry:
  - > Rotating low-speed cowl for mode transition
  - > Variable Ramp for Mach Range matching
  - > Rotating high-speed cowl for Mach range matching
  - > Ten bleed compartments, individually metered
  - > Angle of attack, coldpipe/plug metering
- Configurations: vortex generators, bleed patterns, sidewalls, controls/engine integration

#### Outline: CCE ModeX Aero. Research / Test Planning




- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary




#### Background: TBCC Inlet Design

- High-speed: Mach 5 over/under
  - •(ref. NASA CR-2004-213122)
  - •(ref. Albertson/Emami/Trexler)




- Low-speed: supersonics / mixed comp. / bleed / visc.effect
  - Programs: YF-12 / XB-70 / NASP / SST>HSCT
- Integration: vehicle, turbofan, high-speed flowpath
- Mach 7 Hydrocarbon fueled Scramjet with Mach 4 transition from Turbine
- Historical recoveries / Flow splits / engine demand / mission
- Impact of CFD:
  - Visualize, Instrument, Test plan,
  - Design, Controls
- Small scale IMX tests



#### **Background: Inlet performance**







#### Inlet design: requirements for Mode Transition & Wide Mach range



Inlet design driven to complexity: Variable ramp, rotating cowls (2), and bleed compartments (9)








#### 1x1 SWT screening results, 69 runs in two phases




Results discussed in JANNAF report,

"Inlet Mode Transition Screening Test for a TBCC propulsion system", Boston, 2008

Configurations / bleed






M4 results:

good performance, popping behavior, distortion, Mode-transition (mode-x)

Off-design results: recovery

#### 1x1 SWT screening results: mode-x scenario






Mass flow ratio, m2/m0|hs

#### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



#### Overview of CFD Effort from last year's FAP meeting



#### Objectives

- Provide analysis support of ground testing of the TBCC Inlet Mode Transition (IMX) concept.
- Enhance the understanding of the aerodynamics of inlet mode transition.
- Continue development of CFD tools for high-speed inlet analysis.

#### IMX-Small-Scale 1x1 SWT CFD Simulations

- Provided estimates of performance, flowfield visualization, and porous bleed characteristics prior and during the 1x1 SWT testing in 2007 (Lee, Slater, and Dippold).
- Post-test analysis of 1x1 SWT data (Run 35) to illustrate the flowfield and validate Wind-US CFD methods (Slater).
- Post-test analysis of 1x1SWT data (Run 35) to validate BCFD (Boeing).


#### IMX-Large-Scale 10x10 SWT CFD Simulations

- Pre-test analysis of portions of the test matrix to provide visualization of the flowfield, estimations of performance, and effectiveness of porous bleed (Boeing).
- Pre-test analysis of the high-speed flowpath and isolator performance (Dippold).
- Estimation of flowfield sensitivities with respect to variations in low-speed ramp angle and back-pressure for development of inlet controls (Slater, Boeing).

CFD studies highlighted in bold are those discussed at last FAP meeting...

#### Low – speed flowpath CFD (Slater)








### Back-pressured CFD Study: Performance 'Cane' Curves

NASA

- Low-Speed Inlet Performance
- 1x1 SWT Run 21 bleed configurations
- Distortion from CFD is high
- New modeling for bleed plenum b.c.'s
- Bleed A7 seems best for LIMX








# High speed flowpath, Cowl Rotation (Dippold) Low-speed closed




**Mach Contours Through HS Flowpath - No Backpressure** 



- Significant corner flow separation observed for +2 to -6 HS cowl angles
- Minor flow separation observed for -9 and -11 HS cowl rotation angles

# High speed flowpath (Dippold) Surface Pressure and Schlieren Plots: -5° Cowl






Dashed vertical lines denote isolator region

### Sample of Boeing's CFD for CCE-LIMX

Engineering, Operations & Technology | Boeing Research & Technology

David Witte coordinates Boeing's CFD efforts


**Platform Performance Technology** 



### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, how, when, who, why?
- Inlet Design / small-scale test
- CFD predictions
- Test Planning
- Instrumentation
- Summary



## CCE Mode-X: overall test plan



### Four+ phases – three year test program – cost dictated schedule

- Inlet Characterization fiscal year '10.
  - Performance at Mach 4 and 3 design points
  - off-design mapping (Mach and Angle-of-attack)
  - inlet mode transitions scenarios
  - simulated engine mode transition sequences

Controls research and development – fiscal year '10/ '11.

System Identification of inlet dynamics
Controls development and implementation

4. Engine Integration
Turbojet – fiscal year '11 / '12.

Limited life WI bypass turbojet


- Representative mode transition sequence
   Scramjet integration funded through Critical Design Review
  - Fabrication and Testing are Unfunded
  - $\succ$  Tunnel dynamic pressure, q, and enthalpy,  $H_{t}$ 
    - covers lower envelope for hydrogen combustion
    - Requires tunnel enhancements for higher q, H<sub>t</sub> typical of endothermic hydrocarbons

### CCE Mode-X: Possible scenarios



### <u>Inlet Characterization – simulated engine mode transition sequences</u>


- Small-scale inlet test indicates:
  - Well behaved turbine flow characteristic during splitter cowl reduction.
  - Distortion and high-speed inlet operability await Large-scale tests.
- Time frame for mode transition and sequences will be investigated Inlet transient timed to:
  - Turbine spool down: (balanced thrust transient)
  - Turbine inlet 'slammed shut': (thrust transient causes pinch)
  - Turbine synced for acceleration: (excess thrust transient)
  - High-speed flowpath operability constraints?
- Other transient effects that can be investigated in 10x10 SWT
  - Angle of attack changes, (low frequency)
  - Mach number changes, (low frequency)
- Understand inlet dynamics for basic inlet control
  - Normal shock / bypass
  - Bleed/cowl/ramp scheduling
  - Restart control, (lower priority)



### **Controls Tests for Inlet Mode Transition**




Control composed of four loops: [listed from inner to outer]



# CCE Mode-X: A typical tunnel run




<u>Turbojet Engine Integration -- Representative mode transition sequence</u>




## CCE Mode-X: inlet test plan

#### <u>Test configurations – 6</u>


- Mode transition at Mach 4
- Mode transition at Mach 3.1
- Inlet performance at Mach 4, 3.5, 3.0, 2.5, 2.0
- 1. All bleed open
  - Develop bleed characteristics for bleed regions
- All bleed open, closed forward SW1 bleed
  - 3 vortex generator configurations
  - Constant bleed plenum pressure
- 3. Reduced bleed configuration
- 4. Cowl bleed only
- No bleed
- 6. Cowl lip variations
- > HS flowpath performance at select LS config.






### CCE Mode-X: HS inlet scenario





Mass flow




time, seconds

### CCE Mode-X: Inlet Milestone



**HYP.07.02.001** GRC/RTE: Inlet: Large scale (L-IMX) experiment to demonstrate mode transition. FY10 (!March, 2010)


- additional time required for design/fab of the model has delayed testing.



### Outline: CCE ModeX Aero. Research / Test Planning



- Questions: what, why, how, when, who?
- Research Objectives
- Inlet Design / small-scale test results
- CFD predictions
- Test Planning
- Instrumentation
- Summary



# CCE Mode-X: inlet instrumentation





Figure 73A. - Sketch indicating locations of existing outboard Mach 5 Inlet expansion plate instrumentation.







Figure 58 - Sidewall surface static pressure instrumentation.


**Translating** 

	Static	Rake	Probe	Kulite	Other	
High-Speed Inlet	179		2	14		
Low-Speed Inlet	242	120		17		
Low-Speed Throat	39	76				
Cold pipe	8					
Bleed Plenums					26	
TOTAL	468	196	2	31	26	_
Not included in count:	Expansion pla High-speed in Bleed pipe in Low-speed in	nlet isolator ex strumentation	ation PAR rake arra			

## CCE Mode-X: inlet instrumentation







# Combine Cycle Engine project / Large-scale Inlet Mode Transition A NASA-AF-NCHCCP Collaboration



### **Center Goals**

### (National Center for Hypersonic Combined Cycle Propulsion)

Focus Area 2: Benchmark data sets for RANS, hybrid LES/RANS, and LES models


- high- and low-frequency wall static and dynamic pressures
- flowfield rakes, mass flow measurements and schlieren.
- focus on second-generation hybrid LES/RANS numerical methods

Focus Area 3: Performance improvements and control of mode-transition

- control schemes for the turbine to ramjet transition
- actual turbine engine to be installed in the low speed flowpath

#### **Preliminary schedule:**

- year 1: Collaboration of NASA and center teams, Inlet testing
- out years: Controls testing, turbine engine testing



CCE / LIMX = Combine Cycle Engine / Large-scale Inlet Mode Transition





## **CCE Mode-X October 1st Summary**



- A rational plan to address Combine Cycle Engine mode transition has been planned with fabrication underway and testing planned for early 2010.
- The 10x10 SWT provides a unique facility to address large-scale testing for this mode transition research and demonstration.
- Full-scale HiSTED-class turbines such as the modified WI WJ-38 has been incorporated. SLS Tests of Engine/ Nozzle planned late summer at WI. Plans are in place for integrated Mode-X testing with modified WJ-38 in 2011/12.
- The 10x10 SWT has tested large supersonic turbines like the J-85, TF-30 engines. The tunnel's maximum engine size is nominally a J-58,  $\sim$ 50" diameter engine.
- Turbine engine and high-speed propulsion expertise at NASA provides the depth and large facilities (10x10, 8x6 SWTs, 8'HTT and PSL) to address critical need for CCE mode transition research.

# BACK-UP



# CHARTS

- Objective statements
- Air-breathing propulsion modes
- Conceptual Geometry
- 1x1 IMX results (from JANNAF)
- Old test plan charts, (Techland has new ones)
- Mech. Design / Tunnel layouts
- Teaming: to date + NCHCCP / UVa
- Instrumentation conceptual layout
- Project charts (Suder) + issues from April, during Jim Pittman visit
- Recent fabrication issues
- Translating cowl
- Boeing CFD
- Distortion
- Ramp actuation redesign??
- 1x1 IMX High Speed video sequence (external, separate ppt file)

- •John's CFD charts for Bremen
- •Other test activities
  - •15x15 isolator
  - 1x1 plans / AFRL
  - bleed experiments
- •Isolator performance, Istar experience
- •10x10 control room and staffing


## Air-breathing Combined Cycle Propulsion Modes



		$\wedge$			$\langle \cdot \rangle$		
Vehicle	Flight	į \	<b>Propulsion</b>	Inlet	<i>i</i> `	Engine	Nozzle
Design	Conditions		Flowpath	Config.	į \	Aspects	Aspects
		! !			1 1		
				Low-speed	1 1		
TSTO	$\mathbf{M}_{ ext{inf}}$	2	TBCC	<ul><li>mixed/ext.</li></ul>	2	Turbine	Low-speed
		n	<ul> <li>overunder</li> </ul>	compression	1 2	• dry	• var.geom.
SSTO	Altitude	0	• cocooned	• Mach throat~	1.3	• afterburner	• ejection
	• q, Ttot, Po	.7		• var. geom.	į	• stall?	<ul><li>ext. burn</li></ul>
		<i>t</i>		• turning	t	• windmill ?	<ul> <li>tail rockets</li> </ul>
	Mstart ~2	<i>a</i> :	RBCC	- Inward	a	• fuel type -HC	
		9	• single	- Rect.	9		Scram
	Mtrans $\sim 4$	2	flowpath	- Axi.	2	Ram/Scram	• fixed?
	!	n -	_	• bleed	n	• Fuel stage ? \	• variable geo.
	Mstage ~ 7	<i>t</i>			<i>t</i>	• var. geom. ?	
		2		High-spd	2	• Mach ignite?	
	$AoA \sim 4^{\circ}$	e		• Mach throat ~1/2 M <sub>inf</sub> fuel type			
		P		• var. geom. ??	P	• cross-section -	-circle
	Yaw $\sim 0^{\circ}$	i i		<ul><li>turning</li></ul>			
	)	} /		- Inward	1/1	Beamed	
		\		- Rect.	i   !	•	
		i i		- Axi.			
CCE Design is a subset of mode variation				• isolator/bleed	1.1		95700
							2009_09_28_ 37

### Orientation for Mach 4 simulation in 10x10 SWT






### Mach number / mode transition with shocks



# M = 7 low-speed closed.






Mode transition sequences

Variable geometry ramp inlet configurations.



# CCE-LIMX: Key model elements






Tunnel floor

Variable geometry in **Bold** 

## CCE – Large scale Inlet Mode Transition model






10x10 SWT Installation, original position

# TBCC-LIMX: instrumentation TechLand Research, In







(b). - Right sidewall.


Sidewall surface static pressure instrumentation.

## TBCC-LIMX: instrumentation











(b). - Cowl (interior).




# TBCC-LIMX: instrumentation TechLand Research, I





Low-speed inlet surface static pressure instrumentation.

# CCE LIMX translating high-speed cowl





Possible high-speed cowl translation schedules.

60% increase in high speed capture for 'translation A'

From: CR-2008-215214

# CCE LIMX translating high-speed cowl






125% increase in high speed capture for more aggressive translations

Possible high-speed cowl translation schedules.

## Vortex generator effects, (Boeing CFD)






VG Configuration

VG Configuration

VG Configuration

## **Baseline Configuration**







Orientation of vortex generators at station 173.987 (down stream view) Dimensions are presented in the CRD - Figure 27.

## Schlieren video showing buzz: IMX at Mach 4










## High Speed Schlieren from 1x1 SWT, IMX model





#452.792 ms Ime: Mon Dec 01 2008 14:00:37 780 346 utc 8





Nearly Unstarted due to back-pressure

T+458.292 ms

Time: Mon Dec 01 2008 14:00:37 786 340 utc Rate: 4000 Durat 8:312 s



**Initial Unstart** 


T+460.292 ms

Time: Mon Dec 01 2008 14:00:37,788 340 utc. Rate: 4000 Durat 0.212 s



High-Speed Video at Mach 4

Unstart Transient -- 4000 frames/sec



Unstart near maximum bow wave extent





Shock collapse toward restart, but throat shows reversed flow!

T+463.792 ms

Time: Mon Dec 01 2008 14 00:37 791 840 utc 8



Inlet restarted but flow mismatch will cause another unstart

T+467.542 ms

Time: Mon Dec 01 2008 14:00:37.795 596 utc 8 Pate: 4800 Durat 8:212 s  $\binom{6}{2}$